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Executive Summary 
Broker Self-Assessment Outreach Pilot 

The concept of a voluntary partnership with the customs brokerage community was 
tested during the one year Broker Self-Assessment Outreach Pilot (BSA), which began 
July 2009.  The primary goal of the program was to facilitate a higher level of broker 
compliance with U.S. Customs and Border Protection (CBP) laws and regulations.  This 
broker compliance self-assessment pilot was a collaborative effort between CBP and the 
National Customs Brokers and Forwarders Association of America (NCBFAA).  CBP is 
strongly committed to encouraging members of the trade community to meet the 
responsibilities of complying with applicable trade laws and regulations.   

CBP and the customs brokerage community sought to model the pilot after the existing 
Importer Self-Assessment (ISA) program, which is based on the premise that importers 
with internal controls in place achieve the highest level of compliance with CBP laws 
and regulations.  Furthering cooperative relationships between CBP and participating 
customs brokers in order to support the accomplishment of our strategic trade goals 
just seemed to make sense.  Customs brokers serve as intermediaries between CBP and 
the trading community and, as such, are a linchpin in the trade flow.  The question 
becomes, “How can their participation be innovatively tapped to strengthen trade 
compliance?” 

The pilot was successful in that it was effective in revealing several key factors that 
would be useful in making a decision whether to commit CBP resources to pursue such 
a partnership with customs brokers.  Four out of twenty-seven broker applicants were 
selected to participate in the pilot based on CBP and the NCBFAA’s desire to have 
brokerages that represented small, medium, and large volume of activities. 

A significant amount of work hours were expended by CBP towards data gathering, 
analysis, strategizing, meeting with each applicant, and post analysis relative to the 
amount of valued added for both CBP and the broker.   Both CBP and the trade 
experienced some challenges in the interpretation of the partnership intent and 
translating that into pilot implementation.  It is also important to highlight that each of 
the broker participants devoted a noteworthy amount of resources, working 
independently and in tandem with CBP, preparing for its internal control assessment. 

Brokers themselves admitted that they were limited in ensuring that import transactions 
would be highly compliant even though their internal controls over their customs 
operations (19 C.F.R. 111 activities) may demonstrate a high level of compliance.  The 
brokers participating in the pilot, and the NCBFAA at large, have stated that brokers are 
data transmitters and should not be held liable for “importer of record” responsibilities 
under the law and regulations; albeit prudent brokers review and may question 
transactions. 

Since CBP cannot directly correlate the body of work performed in evaluating a broker’s 
internal controls over its customs business into a mitigating risk factor that would 
facilitate the flow of legitimate trade, then the BSA program as piloted would not prove 
a wise deployment of resources for CBP and/or the brokerage community.  This report 
recommends that the BSA pilot end without a plan to proceed with another ISA-type 
model at this time.  CBP has agreed with the NCBFAA to pursue other avenues to 
collaborate pertaining to trade modernization efforts. 



4 

Purpose of Report 
This report has been prepared to assess the concept of broker self-assessment as a 
potential partnership program between the brokerage community and CBP. The Agency 
must determine whether this program is a viable program for CBP to pursue and 
dedicate resources with the goal of yielding benefits to both CBP and the brokerage 
community. The contents of this report will help in the decision-making process of 
whether or not to adopt this partnership program as tested in the pilot.  The 
recommendation of this report will be presented to the International Trade 
Modernization Board for final decision. 

Background 
Problem Statement 

The CBP trade strategy calls for increased partnership with not only other agencies, and 
other governments, but the trade community as well.  CBP examined gaps that were in 
its outreach and partnership initiatives, along with how it might increase its visibility 
and risk management efforts.  A formal partnership with customs brokers focusing on 
trade compliance had not previously been pursued. 

Overall Goal of Pilot Outreach Program 

The primary goal of the pilot program as stated in the April 27, 2009 Federal Register 
Notice announcing the commencement of the pilot was to facilitate a higher level of 
broker compliance with CBP laws and regulations.  It was surmised that this program 
could facilitate legitimate trade so that CBP could focus on higher-risk trade 
enforcement issues.  It was anticipated that the pilot participants would update and 
improve their internal controls, establish periodic testing of these internal controls, and 
disclose to CBP deficiencies discovered through this testing.  The pilot program would 
allow for customs brokers to ascertain voluntarily with CBP how well they comply with 
their broker requirements and provide recognition and support to participating brokers. 

Development/Delivery of Pilot Outreach Program 

There were basic requirements for pilot participation, among which was Customs-Trade 
Partnership Against Terrorism (C-TPAT) membership.  Twenty-seven brokers applied 
and four were selected based on CBP and the NCBFAA’s desire to have brokerages that 
represented small, medium, and large volume of activities. 

The seven-person Office of International Trade BSA workgroup drafted working 
program documents, with input from the NCBFAA BSA subcommittee, such as the 
memorandum of understanding, questionnaire, and handbook.  After eight months of 
internal planning, strategizing, and data collection, the first BSA pilot Application 
Review Meeting (ARM) was conducted in February 2010.  The second ARM was 
conducted in May 2010, the third in June 2010, and the fourth in July 2010. 

The working group also drafted the account management standard operating 
procedures (SOP) for the BSA pilot program.  Regulatory Audit (RA) working group 
members developed a technical guide for the program which was reviewed and 
accepted in draft form by the working group.  The information gained from the four 
BSA pilot evaluations will be used to finalize the technical guide if the program is 
implemented.  Pending implementation, the final technical guide will be completed on 
or about December 1, 2010 in accordance with the original planning.  
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Challenges 

CBP experienced several challenges in the process of translating the intent of piloting 
this partnership initiative into its actual implementation. 

 Upon review of the first prepared broker profile in October 2009, the working 
group determined it was not useful as formatted.  The broker profile had to be 
re-worked from its original design. 

 The RA evaluation team raised concerns regarding an applicant’s understanding 
on the elements of effective of internal control as defined by the Committee of 
Sponsoring Organizations of the Treadway Commission (COSO).  These 
elements provide a framework for describing and analyzing the internal control 
system implemented in an organization as required by financial regulations.  As 
a result of this lack of understanding, applicants did not provide sufficient 
responses or explanations of their internal controls in October 2009.  The RA 
evaluation team held discussions via conference calls and emails with the BSA 
working group, Partnership Programs Branch (PPB), and RA HQ to determine 
whether the team should proceed with the evaluation and conduct the ARM.  It 
was ultimately decided by PPB and the entire working group that the since this 
was a pilot program, the RA evaluation team should afford the applicant the 
opportunity to present their internal controls at the ARM.  Lessons learned 
from the experience were to be used for future evaluation.  This occurred prior 
to the first broker being notified of its ARM on January 11, 2010. 

 The RA evaluation team contacted RA HQ and PPB and communicated the need 
to provide the first candidate more information on internal controls.  The RA 
evaluation team suggested modifying the ARM confirmation letter by attaching 
appendices from the draft BSA handbook relating to internal controls.  This was 
also discussed with members of the working group and ultimately agreed. 

 In order to meet the Federal Register Notice requirement that the pilot be 
assessed by the end of June 2010, RA decided to allocate additional resources 
and assign BSA evaluations to two field offices. 

 The BSA working group and RA evaluation team members made 
recommendations on improving the applicants vetting process to include a 
formal review by the Broker Compliance Branch.  This was expressed to PPB in 
several conference calls and emails and ultimately resulted in the development 
of a template broker management clearance checklist.  This was drafted in 
coordination with the broker management office in Newark, New Jersey.   

 There was a need to change the RA work plan objectives based on input from 
the Assistant Commissioner, Office of International Trade in March 2010, and 
again after discussions with PPB while drafting the first BSA report. 
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Snapshot of Milestone Dates 

Broker 
BSA Pilot 
Selection 
Notification 

Questionnaire 
Received by PPB 

RA Received 
Broker’s 
Application  

RA Notified 
Broker ARM  

Broker 1 07/17/09 10/09/09 10/13/09   01/11/10 02/09/10 

Broker 2 07/17/09 10/07/09 01/05/10 04/21/10 05/26/10 

Broker 3 07/17/09 08/28/09 01/05/10 04/20/10 06/23/10 

Broker 4 07/17/09 08/14/09 01/05/10 04/29/10 07/13/10 

 

Types of Data Collected for the Profile 

A profile was prepared for each of the BSA pilot candidates, which included each 
broker’s transaction history going back at least three years.  The profile included port 
activity, penalty actions against the broker, late duty payment, entry information, and 
prior audits.  Risk management principles mandate the collection of data and 
information, subsequent analysis of the data, and the assessment of risk for any non-
compliant patterns detected.  

BSA Evaluation Team Work Performed  

The following processes for which the broker participated in were examined:  periodic 
monthly statement, bonded warehouse, importer security filings; remote location filing, 
and drawback.  RA performed non-audit service assessments of the brokers’ readiness 
to assume the responsibilities of the BSA pilot through an evaluation of the brokers’ 
internal controls for achieving compliance with CBP laws and regulations.  RA reported 
the results to the Trade Policy and Programs Directorate.  To accomplish this, the RA 
evaluation team performed the tasks listed below. 

 Evaluated the BSA Pilot application which included the Partnership Agreement, 
response to the BSA questionnaire, internal controls manual and organization 
chart. 

 Held strategy meetings with the BSA Review Team. 

 Analyzed the BSA Profile which included the national account manager’s risk 
assessment. 

 Analyzed the RA Automated Data Extract System (RAADES) information. 

 Selected about five entry transactions based on identified risk factors for a 
“walk-thru” of the broker system used to process entries. 

 Conducted an ARM with the company to: 

o assess the CBP-related policies and procedures; 

o observe the processes and review the supporting documentation for 
the selected entry transactions and evidence of implemented internal 
controls; 
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o review the applicants self-testing plan for adequacy and effectiveness; 
and 

o gain an understanding of the operating procedures. 

Staffing Resources 

BSA Pilot Working Group Participants: 

Office of Int’l Trade Position/Title Grade 

Trade Facilitation and 
Administration 

Branch Chief (1) 14 

 Program Manager (1) 14 

 National Account Manager (2) 13 

Regulatory Audit1 Assistant Field Director (2) 14 

 Senior Auditor (1) 13 

 Computer Audit Specialist (1) 13 

They worked full-time during three one-week sessions, at their duty stations, and 
numerous 4-6 hour conference calls. 

BSA (RA) Pilot Evaluation Team: 

Regulatory Audit Assistant Field Director  14 

 Senior Auditor   13 

 Auditor   12 

Trade Facilitation and 
Administration 

National Account Manager 13 

They worked full-time on the four broker self-assessment candidates. 

 

Evaluation Goals 
What questions are being answered by the evaluation? 

The goal of this evaluation is to determine: 

1) Are the resources expended commensurate with the potential gains to CBP and 
the broker? 

2) Are there mutual benefits for CBP and the broker that would make this an 
attractive program? 

3) Was the intent of the pilot realized through this pilot design? 

 

                                                
1 Regulatory Audit Ft. Mitchell and New York Field Offices. 
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Evaluation Results 
Regulatory Audit Conclusions  

Draft results based on the application review meetings conducted were prepared by 
Regulatory Audit.  A summary of the results are as follows: 

Overall, the BSA evaluation team found that the pilot candidates were prepared and 
had sufficient information on-hand to demonstrate the design of the internal controls 
over their customs operations. The commonality with all of the candidates was their 
attention to actions, plans, and values that set the tone of the control environment.  
This demonstrated management’s commitment to ensuring that the broker’s exercised 
supervision and control over customs transactions.  Furthermore, the participants had 
gone to great lengths to document their system of internal controls to demonstrate to 
the evaluation team.  While the controls may have been implemented, the procedures 
were not always formalized, and some cases the procedures were modified/improved 
but not yet implemented.  Several of the candidates stated that the development of the 
procedures manual was an awakening moment, as much was revealed on how to better 
manage or mitigate risk factors. 

The pilot also disclosed that the broker’s assessment of risk factors differed somewhat 
to the ones CBP identified as potentially significant risks.  All of the broker candidates 
agreed that the process assisted them in identifying some areas of risk that they 
previously had not considered.  The evaluation team helped to fine-tune some control 
points to mitigate risks. 

The pilot confirmed that there exists a profound limitation to the assurance that import 
transactions would be compliant based solely upon the broker’s internal controls.  The 
broker’s submission is only as reliable and accurate as the information it is provided. 
The burden still rests on the importer to file accurate and correct information with CBP. 

The BSA team did reveal that their experience with the first broker reviewed was not as 
harmonious and systemic because it was a learning curve and the auditors learned from 
that experience and modified their approach with the other three candidates.  The time 
and resources allocated to the BSA pilot was reduced by nearly half after the first 
review.  

Broker Participants’ Feedback 

Each BSA candidate received a short post evaluation questionnaire designed to obtain 
their comments on the BSA review process and suggestions regarding possible program 
implementation.  As of the writing of this report, CBP received feedback from three of 
the four brokers.  The questions and combined responses are as follows: 

 
1. What is your overall assessment of the process/tone of the Application Review Meeting? 
 

The candidates stated that the pre-meeting discussion and materials was very 
helpful and provided clear expectations for the ARM. 

 
2. Were major changes in your operating and internal control procedures required to meet 

the perceived goals of the BSA Pilot? 
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The candidates reported that they did not make major changes to meet the 
perceived goals of the BSA pilot.  One reported that some action was required to 
formalize some existing procedures. 

 
3. How much time and resources was devoted to prepare for the Application Review 

Meeting? 
 
Three broker candidates reported significant time, resources and money were 
expended to prepare for the ARM. 

Broker 1:  Allocation of resources commenced one year prior to the actual meeting, 
starting with the BSA pilot application, i.e., response to the questionnaire, develop 
presentations, and standardize procedures.  A total of 13 team members (including 
executive and senior managers) and additional support staff assisted in the 
process. 

Broker 2:   Devoted much time, resources and money to the BSA ARM, this included 
the travel expenses for 9 employees to travel to Seattle.  From the time of the 
engagement letter (from RA) about 1-4 hours per business day/per employee was 
spent preparing for the ARM. A total of 17 employees participated in the ARM.  

Broker 3: Estimated that about 250 hours were expended in preparation for the 
ARM. 

 
4. Did the cost (resources, time, etc.) related to the BSA application process justify the 

potential future advantages of a BSA program? 
 

One broker indicated it devoted significant time, resources and money to the BSA 
Pilot application process and decided that the investment in the pilot was 
worthwhile based on potential benefits. However, another reported that since it is 
not fully aware of the complete scope of participant benefits, it could not provide a 
reasonable impression regarding the potential future benefits.   

 
5. What would you like to see improved, changed, added, or removed pertaining to the 

following: 
a. Participation Requirement? 

Broker candidates reported that the requirements as stated in the Federal 
Register Notice, were straightforward and required no changes. 

b. Application Package? 
One broker reported that a pre-ARM could have been arranged to conduct 
a transactional testing and the ARM could have been reserved for high-
level internal controls review.  The other brokers responded that changes 
were not needed and the process was clear and straightforward. 

c. Application Review Process? 
One broker commented that the subsequent questionnaire provided by the 
review team assisted them greatly in determining the areas that the 
company should focus on and provided guidance on the type of 
information required for the review.  Another broker commented on the 
difficulties in determining the best approach. 
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d. BSA Program Advantages? 
One broker commented on the desire to see the initially proposed benefits 
regarding expedited processing of ruling requests and drawback 
applications.  Also, a respondent mentioned the advantage of having an 
empowered, assigned national account manager to interface with directly 
to address national issues and ensure uniform trade practices across the 
ports.  Another broker commented on the negating or mitigating factor to 
be applied to any contemplated penalties. 

 
6. Should the BSA program be adopted: 

a. What are some challenges or vulnerabilities that may be encountered during 
CBP’s oversight of the program? 
All of the respondents commented that some of the challenges may stem 
from the varying size and scope of the brokerage firm. 

b. What would you foresee as a reasonable participation re-evaluation interval?  
Two companies stated that a reasonable re-evaluation interval for 
participants would be every five years and the other stated three years, 
absent any significant operational changes. 

National Customs Brokers and Forwarders Association of America Comments 

The NCBFAA provided “One-Year Anniversary” comments on the BSA Pilot, submitted by 
its Customs Committee.  The NCBFAA Customs Committee formed a BSA subcommittee 
in 2008 to work with CBP to establish this partnership program.  The NCBFAA 
envisioned the BSA program as an opportunity to both demonstrate a commitment to 
compliance and create a new paradigm for CBP enforcement authority un 19 U.S.C. 
1641.  The Association felt that CBP would benefit from gaining a better understanding 
of customs broker business processes and lead to an alternative compliance verification 
methodology. 

The Association states that a challenge arises in the translation of these motivations 
into a formal program.  They view it as a two-part process whereby: 

1. An investigative approach is employed by CBP to map the customs broker’s 
business processes into a comprehensive compliance regime.  Documentation, 
controls, and management are examined and a template created. 

2. CBP verifies conformity of execution to plan and overall efficacy in an 
operational setting. 

They observed the BSA pilot demonstrated that business profiles and process 
management within the brokerage business are highly diverse.  In their opinion, 
standard templates are unlikely to emerge so that the degree of customization 
necessary for effective program management by both CBP and the brokerage 
community will be enormous.  Subjecting already highly compliant companies to intense 
audit-type scrutiny without an extraordinary upside benefit is not an attractive option. 

Their conclusion is that it is unlikely that without an overhaul of the current Fines 
Penalties and Forfeiture review process at the ports and imposition of a holistic 
evaluation prior to penalty assessment, that CBP will be able to associate sufficient 
benefits with the BSA program to overcome the unappealing nature of initiation.  
Further, the Association feels that it is equally unlikely that CBP can demonstrate 
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sufficient resource liberation and redeployment by creating a low risk BSA group to 
offset the resource intensive program management for such a diversified community as 
the brokerage community represents.  As crafted with the pilot, the NCBFAA would not 
recommend a second BSA pilot based on the same or similar precepts and usages. 

Limitation of the evaluation 

There was not ample opportunity within the cycle time to launch and implement the 
pilot to perform a meaningful quantitative analysis to possibility determine impact on 
transactions.  Also, the pilot participants did not have sufficient time to cycle through 
its developed self-testing plans. 

Interpretations and Conclusions 
The primary goal of the BSA Pilot Outreach was to facilitate a high level of broker 
compliance with CBP laws and regulations.  It was surmised that this program could 
facilitate legitimate trade so that CBP could focus on higher-risk trade enforcement 
issues.  It was envisioned that the pilot participants would update and improve their 
internal controls, establish periodic testing of these internal controls, and disclose to 
CBP deficiencies discovered through this testing.  The reliable quantitative measure 
related to import transactions is the compliance measurement rate.  However, it does 
not necessarily correlate with demonstrated compliance on the part of the broker.  
Brokers do not wish to be directly associated with (especially negatively) the 
compliance measurement rate, which primarily measures compliance in areas such as, 
classification, valuation, free trade agreement, anti-dumping and countervailing duty, 
etc.  Further, there was not ample time to make a meaningful comparative measure of 
broker performance indicators (such as, number of rejects) to determine relative 
change. 

The BSA evaluation team’s assessment of the broker’s internal control for achieving 
compliance with Title 19 CFR 111, concluded that three of the four participants 
demonstrated a strong commitment to ensuring compliance, professional ethics and 
professional development of their employees to meet its overall objective in regards to 
broker oversight and management controls. Three of the four participants provided 
exemplary documentation to support their processes, which validated the assertions 
made as to the significant resources allocated in preparation for the team’s assessment. 

If this partnership initiative were to proceed, relevant, measurable goals would need to 
be established to truly assess the impact of the program.  

Recommendations 
It is recommended that the BSA pilot end without a plan to proceed with another ISA-
type model at this time.  CBP has agreed with the NCBFAA to pursue other avenues to 
collaborate pertaining to trade modernization efforts. 

 


